



Software Development Proposal



Software Development Proposal

Deloitte.

1. Overview

This proposal describes the development of a secure dashboard to monitor the health status of machines across Daikibo's four factories. Each factory has nine machines that generate telemetry data, which will be displayed in one central system.

The dashboard will only be accessible within the company's intranet and will use the existing internal authentication system, so employees can log in using their company accounts. The main goal is to give users a clear and simple way to check machine status in real time and view past performance, helping in better decision-making and reducing downtime.

2. Scope

The project involves building a single-page dashboard that provides a clear view of all machines and their current status.

Key features include:

- Secure login using the company's internal authentication system
- Access limited to users within the intranet
- Display of all 36 machines across 4 factories
- A structured view where users can expand or collapse factory and device details
- Real-time machine status display (e.g., working, warning, error)
- Option to view past status history for each machine
- Simple visual indicators like color coding for easy understanding

The design and layout will follow the wireframe provided in the template.

Software Development Proposal

✓  Daikibo Factory Meiyo	Last update: <1min ago ◀
✓  Daikibo Factory Seiko	Last update: <1min ago ◀
✓  Daikibo Berlin	Last update: <1min ago ◀
✗  Daikibo Shenzhen	Last update: <1min ago ▼
✗  CNC	Last update: 2min ago ▼
✗  Status: Unhealthy	2min ago
✓  Status: Healthy	12min ago
Load More	
✓  LaserCutter	Last update: <1min ago ◀
✓  HeavyDutyDrill	Last update: <1min ago ◀
✓  SpotWelder	Last update: <1min ago ◀
✓  LaserWelder	Last update: <1min ago ◀
✓  MetalPress	Last update: <1min ago ◀
✓  Furnace	Last update: <1min ago ◀
✓  ConveyorBelt	Last update: <1min ago ◀
✓  AirWrench	Last update: <1min ago ◀

3. Estimate

The total estimated effort for this project is around 120 man-hours.

This includes:

- Development: 70 hours
- Testing: 30 hours
- Integration and deployment: 20 hours

4. Timeline

1. 1st September 2024 – Design phase starts
2. 5th September 2024 – Design finalized
3. 15th September 2024 – Development of main features completed
4. 20th September 2024 – User interface and integration completed
5. 25th September 2024 – Testing completed
6. 30th September 2024 – Final deployment and delivery

5. Support

After deployment, ongoing support will be provided to ensure the system runs smoothly. This includes fixing bugs, resolving issues, and responding to support requests.

We will also help with small improvements and future updates if needed, so the dashboard continues to meet the client's requirements over time.